<table>
<thead>
<tr>
<th>Activity</th>
<th>Type of Permit/Plan/Form</th>
<th>Permitting Agency</th>
<th>Agency Fees</th>
<th>Approximate Review Period</th>
</tr>
</thead>
</table>
| Construction Area > 1 Acre | Stormwater Permit/SWPPP | IEPA | No | 3 Months  
  - Planning 60 days – Endangered Species & Historic Preservation  
  - EC 1 day  
  - Utilities 2 days  
  - IEPA 30 days |
| Lead in Regulated Facility  
  • Tested via Quantitative Means | Demolition/Renovation Notification | IDPH | No | 7 Calendar Days  
  - EC 1 day  
  - IEPA 30 days |
| Asbestos Reno/Demo or Load Supporting Structural Member Reno/Demo | Air Demolition Notification | IDPH | $0 | IDPH 2 calendar days  
  - IEPA 10 calendar days |
| Potable Water Main  
  • Installation or Extension | Construction Permit | IEPA | $150 | 2.5 Months  
  - EC 1 day  
  - Utilities 2 days  
  - PSC revision 1 week  
  - IEPA allowed 90 days; average 30-60 days |
| Potable Water Main  
  • Operation | Operating Permit | IEPA | No | 1 Month  
  - EC 1 day  
  - Utilities 2 days  
  - IEPA allowed 90 days; average 2 weeks |
| Sanitary Sewer Main  
  • Installation or Extension | Construction/Operating Permit | IEPA | No | UCSD  
  - Fees based on population equivalent. See Utility Program Statement.  
  - IEPA allowed 90 days; average 2 weeks |
|                     |                           | UCSD | 4 Months  
  - EC 1 day  
  - Utilities 2 days  
  - PSC revision 1 week  
  - Comptroller 1 week  
  - UCSD no limit; average 2 weeks  
  - IEPA 90 days |
## Common Environmental Permit/Plan Table
### Construction Projects

<table>
<thead>
<tr>
<th>Activity</th>
<th>Type of Permit/Plan/Form</th>
<th>Permitting Agency</th>
<th>Agency Fees</th>
<th>Approximate Review Period</th>
</tr>
</thead>
<tbody>
<tr>
<td>Sanitary Sewer Service Connection&lt;br&gt;• Average Flow of 1,500 GPD or Greater</td>
<td>Construction/Operating Permit</td>
<td>IEPA</td>
<td>UCSD&lt;br&gt;• Fees based on population equivalent. See Utility Program Statement.&lt;br&gt;IEPA&lt;br&gt;• No Fee</td>
<td>4 Months&lt;br&gt;• EC 1 day&lt;br&gt;• Utilities 2 days&lt;br&gt;• PSC revision 1 week&lt;br&gt;• Comptroller 1 week&lt;br&gt;• UCSD no limit; average 2 weeks&lt;br&gt;IEPA 90 days</td>
</tr>
<tr>
<td>Sanitary Sewer Connection</td>
<td>Connection/Use Permit</td>
<td>UCSD</td>
<td>Fees based on population equivalent. See Utility Program Statement.</td>
<td>2 Weeks&lt;br&gt;• EC 1 day&lt;br&gt;• Utilities 2 days&lt;br&gt;• UCSD no limit; average 1 week</td>
</tr>
<tr>
<td>Sanitary Sewer Discharge</td>
<td>Special Discharge Request</td>
<td>UCSD</td>
<td>Discharge fees vary</td>
<td>1 Week&lt;br&gt;• EC 1 day&lt;br&gt;• UCSD no limit; average 1-2 weeks</td>
</tr>
<tr>
<td>Septic Tank/Leach Field Installation or Renovation</td>
<td>Private Sewage Disposal System Permit</td>
<td>IDPH</td>
<td>$200</td>
<td>2 Weeks&lt;br&gt;• EC 1 day&lt;br&gt;• IDPH no limit; average 1-2 weeks</td>
</tr>
<tr>
<td>Underground Storage Tank – Removal, Abandonment, Installation, Upgrade/Repair or Testing</td>
<td>Underground Storage Tank Permits and Job Schedules</td>
<td>OSFM</td>
<td>$200 Permits</td>
<td>3 weeks&lt;br&gt;• EC 1 day&lt;br&gt;• OSFM no limit; average 3 weeks</td>
</tr>
<tr>
<td>Aboveground Storage Tank – Installation&lt;br&gt;• Dispensing and Non-Dispensing (Including Generators)</td>
<td>Aboveground Storage Tank Permits</td>
<td>OSFM</td>
<td>No</td>
<td>2 Weeks&lt;br&gt;• EC 1 day&lt;br&gt;• Planning 1 day&lt;br&gt;• OSFM no limit; average 2 weeks</td>
</tr>
</tbody>
</table>

**Notes** —
- The above list refers only to the most common permits/plans required prior to construction projects. For a more thorough permit review please visit our website and complete the Environmental Checklist Form and contact Environmental Compliance to obtain blank application forms.
- When complete, all applications and Environmental Checklists should be forwarded to Environmental Compliance for review, University signatures, and agency submittal.

---

Last updated by: J. Jones 
Page 2 of 2 
Last Updated: Dec. 2015