



MCORE Project 1: Fall 2017
(Sept 1, 2017-November 17, 2017) ESTIMATED

Stage 1

Stage 2

Stage 3

Switched back to
1-way northbound

Complete Closure

One-way west
bound traffic
maintained

Stage 1 substantially
completed except
for landscaping &
minor site work

Traffic Impact: Green St between Wright and Mathews in front of Illini Union and Engineering Hall will be substantially complete and open to traffic. Full street closure on Green St between Mathews and Goodwin will continue, limited local access between Goodwin and Lincoln. Pedestrian traffic will be maintained on one-side at all times. Buses will be rerouted, see <https://www.cumtd.com/> for more information.