

**MCORE Project 1: Summer 2017 (May 22, 2017-Sept 1, 2017) - ESTIMATED**

**Stage 1**

**Stage 2**

**Stage 3**

**Temporary 1-way southbound**

**Complete Closure**

**One-way west bound traffic maintained**

**Stage 1 work must maintain access to Illini Union, Harker Hall and Engineering Hall entrances--only very short duration outages will be allowed.**

**Traffic Impact: full street closure on Green St between Mathews and Goodwin, limited local access in other areas on Green St. Streets. Pedestrian traffic will be maintained on one-side at all times. Buses will be rerouted, see <https://www.cumtd.com/> for more info.**

